" FORM DPW-CIA 2/05 ' ' STATE OF HAWAII
' Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  may 2014

Date: September 18, 2014

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: P.O. Box 4669 Contract No. 61601 [ \/f
City, State ZIP: Hilo, Hawaii 96720 DAGS Job No. 61-10-0673
PROJECT TITLE: Hilo State Office Building Upgrade Elevator
CONTRACT IFOR INSPECTION BRANCH USE

[ ] SUBMITTAL REGISTER { ) COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 405,575.00  |DUE MONTHLY: { ] PROJECT SCHEDULE

[ ] DALY REPORTS [ ) PAYROLL AFFIDAVIT

JMONTHLY ESTIMATE CHECKLIST | | CONTRACT NUMBER

] PROJECT NAME AND LOCATION [ ] ALL SIGNATURES __

CHANGE ORDERS (v ! : [ 1 PROJECT ACCEPTANCE

Total $ 2,912.53 [ 1 AIRCOND & PAINT ACCPT DONE

Adjusted Contract Amount $ 408,487.53

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 99.56% $ 403,775.00 100.00% $ 2,912.53 $ 406,687.53

Retained REDUCED [ ] $ 31,558.00 $ 145.00 $ 31,703.00

Amount Subject to Payment $ 372,217.00 $ 2,767.53 $ 374,984.53

Payments to Date $ 363,311.00 $ 1,837.89 $ 365,148.89

Payments Now Due $ 8,906.00 $ 929.64 $ 9,835.64

Payment No. FINAL[ ] 8R5

Remarks:

1 Computed and Checked by: 2. | certify that the above bill is correct, just, that payment has not been received, and
all payroll affidavils have been submitted, are current, or proper deductive exclusions
have been made to this request; and least 80% of our workforce resides in Hawaii.

o T 20 <
3 Recommended: Project Insp or Engi Date
Isemoto Contracting Co., Ltd
[ ﬂ’(é ey Name of Contractor
4 RA nmmended l‘ EnglneerlA.rchns:t T Date
((, l" )M\ \&/ien4 — w&z/ﬂ
BrancX Chief or District Enginear Date By signature / Title Dwayne Tawata, Project Manager { DTE

h; ublic ks Administrator certifies that change orders have been 1ssued and the work performed
/,}o. < J4Z5 0CT 20 204

#  State Public Works Administraler Date




DPW-CIA 7/06

_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601
PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
o
o CONTRACT]
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| %CMPL| %) RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC-1036 $178,125 $176,325 99.00% 5% $8,816|A

SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
| ] SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE % CMPLK % RETAINED
Simmon's Steel Reinforcing Steel C-25707 $1,815 $1,815 100.00% 10% $181
Mutual Welding Structural Steel ABC-440 $13,570 $13,570 100.00% 10% $1,357
KONE, Inc. Elevators C-11336 $146,588 $146,588 100.00% 10% $14,658
Tilecraft, Inc. Tile C-17712 $3,285 $3,285 100.00% 10% $328
Unitek Insulation Abatement C-11851 $7,985 $7,985 100.00% 10% $798
Big Island Air Condition Air Conditioning C-31753 $12,500 $12,500 100.00% 10% $1,250
De Lima's Plumbing Plumbing C-13345 $4.462 $4,462 100.00% 10% $446
Key Painting, Inc. Painting C-32994 $10,160 $10,160 100.00% 10% $1,016
Hirayama Bros. Electric Electrical C-11620 $27,085 $27,085 100.00% 10% $2,708
Total Retained from Subs $227,450 $22,742|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $31,558]

| certify that the above retentions are correct for this request.

Checked/Verified by.

Isemoto Contracting Co., Ltd

Name of Contractor W

Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: May 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61601

PROJECT TITLE: Hilo State Office Building Upgrade Elevator DAGS Job No.: 61-10-0673
a CHANGE|
o ORDER
o LICENSE CHANGE ORDER| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEH CMPL| %| RETAINED

Isemoto Contracting Co., Ltd {General Contractor ABC-1036 $2,364.28| $2,364.28| 100.00% 5% $118|A

CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPLI % RETAINED
100% 5%
Unitek Insulation, LLC Abatement C-1181 $548.25 $548.25] 100.00% 5% $27
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0) 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0] 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
#DIV/0! 10% $0
#DIV/O! 10% $0
Total Retained from Subs $27|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $145|

| certify that the above retentions are correct for this request.

Checked/Verified by:;

Isemoto Contracting Co., Ltd

Name of Contractor ﬂ

Initial - Project Inspector or Engineer

By Signature Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 8

BILLING MONTH: May-14

Monthly Payment Slip

PROJECT TITLE: HILO STATE OFFICE BUILDING - UPGRADE ELEVATOR

DAGS JOB NO.: 6 1-10-0673 CONTRACT NO.: 61601

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1
Suffi Fund Symbol Amoun rned Retainage mount Du
01 B11-427M $9,375.00 $469.00 $8,906.00
Totals: $9,375.00 $469.00 $8,906.00
Change Order Payment Suffix: 2
T
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $978.64 $49.00 $929.64
Totals: $978.64 $49.00 $929.64
Grand Total: $10,353.64 $518.00 $9,835.64

7 Xe w/ao/u
Verified By

DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 7062800

Cost Code 3A1

Voucher No. \O 1 o' N 54
Verified By ()“/ oer 28 20



